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IINN  THISTHIS  IISSUESSUE  
 
♦ Project update  
♦ Project schedule 
♦ Updated project area map 
♦ Property owner meeting information 
♦ Contact information  

PROJECT STEPS  & SCHEDULE 
Introduce the Project 
♦ Property owner site visits 
♦ Local government contacts 
♦ Property owner section meetings 

Aug 23, 27 and  
28, 2007 

Complete Environmental Study 
♦ Obtain Environmental clearance 

Aug - Sept 2007 

Develop Initial Plans 
♦ Roadway, drainage, landscaping, 

lighting, signals and structures 
♦ Preliminary utility coordination  
♦ Identify right of way needs 

Aug - Oct 2007 

Property Owner Section Meetings #2 
♦  Project update 

October 3, 2007 

Initial Plans Review  
♦ Review draft plans 

October 2007 

Property Owner Section Meetings #3 
♦ Project update 
♦ Discuss construction options 

Nov 28, 2007 

Develop Final Plans 
♦ Complete design coordination  
♦ Complete utility coordination  
♦ Complete right of way negotiations  

Nov - Dec 2007 

Present the Final Draft Design 
♦ Individual property owner meetings 
♦ Local government contacts 
♦ Property owner section meetings 

January 2008 

Public Open House #1 
♦ Present overview of project elements 
♦ Present final design 
♦ Discuss construction approach  
♦ Answer questions / gather comments 

Jan / Feb 2008 

Construction 
♦ Complete project construction as per 

schedule 

Begin Spring 
2008 

Project Status:  The planning and design process for the 12th Street 
Reconstruction project continues on schedule as outlined in the “Next Steps 
& Schedule”, shown at left.  The current status of the project elements is 
outlined as follows:   
  

Unchanged project elements discussed at previous meetings: 
• Reconstruction of the existing pavement with a new concrete surface 
• Completion of the drainage system 
• Installation of curbs and gutters  
• Construction of new driveway approaches 
• Construction of new 7 ft. wide sidewalks on both sides of 12th St. 

 

New project elements confirmed since the last meeting.  Design 
 details will be presented at the upcoming meeting noted below: 

• UTA and UPRR will be adding a second track east of the existing 
crossing, tentatively planned for spring 

• Raised median islands will be constructed at both 1200 West and at 
the railroad crossing 

• A Avenue, on the east side of the UPRR tracks, will be closed both 
north and south of 12th Street .   

• Width of 630 West located just west of the tracks, will be reduced to 
approximately 40' at the intersection with 12th Street. 

• Limited city water and sewer line improvements will be included in 
the project; details will be provided at the meeting  

• Curbside mailbox location changes to improve safety are under dis-
cussion; additional information will be presented at the meeting. 

Project Update Meeting 
To provide current project status, answer questions and gather input 

 

Additional Property Owner Site Visits 
♦ November 28 and 29, 2007 
 
 
Property / Business  Owner Meeting  
UDOT Region #1 Office; 166 West Southwell St., Ogden 

 

♦ Wednesday, November 28, 2007  
♦  All project sections; 5:00 to 6:30 p.m. 

You’re  
Invited! 

UDOT Project #CMUDOT Project #CM--0039(12)40039(12)4  



 

   

FFFOROROR   MMMOREOREORE   IIINFORMATIONNFORMATIONNFORMATION    
 

Andy Neff 
UDOT Public Involvement Coordinator  

(801) 620-1641 
 

Darin Fristrup 
UDOT Project Manager  

(801) 620-1689 
 

Tyler Yorgason 
Consultant Project Manager 

(801) 393-2790 #123 
 

Project Web Site 

www.udot.utah.gov/go/12thstreet    

   

TTTOOO   LLLEARNEARNEARN   MMMOREOREORE  
  

 

Attend a Property / Business Owner Informational Session  
Property owners and business operators along the project are invited to attend 
information sessions during the planning process  The sessions will provide an 
overview of the project, current status and opportunity to discuss relevant 
issues such as access, drainage, design, construction needs and anticipated con-
struction schedule.   See front of newsletter for date time and location.     
 
Visit the Project Web Page 
Please visit the project web page at www.udot.utah.gov/go/12thstreet 
 to view current project information including project maps, notice of upcom-
ing public and property owner meetings, tentative project schedule and contact 
information.    

UDOT c/o Civil Science, Inc.  
917 East Country Hills Drive 
South Ogden City, UT 84403 

12th St. Reconstruction Project:  I12th St. Reconstruction Project:  I12th St. Reconstruction Project:  I---15 to Washington Blvd. 15 to Washington Blvd. 15 to Washington Blvd.    
(Including Wall Ave. intersection, Note:  Washington Blvd. to Harrison Blvd. section has been postponed)   

 

See inside for project information and how to learn more  
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